

SOFTWARE ENGINEERING LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Khushi Paraddi PES1UG24AM135

☒ Jira work item 🔗 ✕

 CK-20 👁️ 1 🔗 ⋮

 **Co-Author Publication Verification**

To Do ▾

⚡

⬆️ Improve Epic

+

✓ **Description**

Manages the optional co-author approval workflow for publication records when one or more co-authors are declared.

The workflow verifies authorship order and contribution percentage before the publication is finalized.

✓ **Attachments**

 Add attachment

✓ **Child work items** ⋮ 📄 +

0% Done

Work	Pri...	Stor...	As...	Status
☒ CK-14 Approve Co-Author Request	= M	None	 U	To Do ▾

 Co-Author Publication Verification ⋮

Key CK-20

Work items 1

Completed 0

Estimate 0 points

0% of estimated work complete

1 work item unestimated

View details

Create work item

☐ Backlog (1 work item)

0 0 0 Create sprint

☐ ☒ CK-14 Approve Co-Author Request 🔗  Co-Author Publica... To Do ▾ ⋮

🔗 CK-15 Send Co-Author Approval Request To Do ▾ ⋮ 

🔗 CK-16 Review Authorship Details To Do ▾ ⋮ 

🔗 CK-17 Record Co-Author Approval To Do ▾ ⋮ 

🔗 CK-18 Handle Co-Author Rejection To Do ▾ ⋮ 

🔗 CK-19 Handle Approval Escalation To Do ▾ ⋮ 

+ Create

☒ Jira work item

Approve Co-Author Request

To Do ▾



⚡ Improve Story



> Description

> Attachments

> Subtasks

Linked work items

Add linked work item

Details

Assignee



Unassigned

[Assign to me](#)

Reporter



kparaddi25

Labels

[Add labels](#)

Due date


[Add due date](#)

Start date

[Add date](#)

Story Points


5



Burndown Chart

CK Sprint 3 * Story Points *

Implement co-author publication approval workflow



Reflection

1. Did your estimations reflect the actual effort?

The estimation of 5 story points reasonably represented the effort because the story involved multiple activities, including co-author approval, rejection handling, status changes, and escalation. Since this was a simulated sprint, the actual effort was limited, but the estimate provided a reasonable relative measure of complexity.

2. Was your backlog well-prioritized?

Yes. The co-author approval workflow was given Medium priority because it is important for verifying authorship and contribution details, but it is not the highest-priority functionality in the overall system.

3. How did your simulated sprint align with your plan?

The sprint aligned with the plan because the Approve Co-Author Request story was added to Sprint 1 and progressed from To Do to In Progress and then Done. The sprint was configured for one week as required.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the estimated story points changed as the work was completed. Since the sprint contained a small amount of work, the chart showed a rapid reduction in remaining work. This indicates that the simulated team had sufficient capacity for the planned workload.